
Recommended Changes to the FY05-10 Capital Improvements Program
March, 2004

Program Project Note Reason/Impact

Gen Gov Cost Sharing: MCG 2
add funds to participate in private and public 
community capital projects

Gen Gov Integrated Justice Information System 3
shift $3.67m from FY05 to FY06, delays completion 
one year; add $0.125m in FY05 for backbone

Gen Gov Public Safety Mobile Data System 2 add funds for critical enhancements to CAD system

Gen Gov Public Safety Radio System 2
add funds for 806 MHz channels and vehicular 
repeaters

Gen Gov Silver Spring Civic Building 1
shift funds from FY05 to FY06; likely does not delay 
opening

Public Safety Detention Center Reuse 1
shift funds from FY05-06 to FY07; delays opening 
one year

Public Safety Public Safety Training Academy 1
shift funds from FY05 and FY07 to FY08 and FY09; 
likely does not delay opening

Public Safety HVAC/Electrical Replacement: Fire Stations 3
add funds in FY05 for study of Fire Station HVAC 
systems

Public Safety Takoma Park Fire Station 1
shift funds from FY06-FY07 to FY08; likely does not 
delay opening

Public Safety West Germantown Fire Station 1,3

shift GO bonds from FY05 to FY07; may delay 
opening.  Shift CR from FY05 to FY06 does not 
delay apparatus purchase

Public Safety Wheaton Rescue Squad 1
shift funds from FY05 to FY06; does not delay 
transaction from Jan 15 recommendation

Transp Advanced Transportation Management System 2
add funds to initiate the transit management 
component

Transp Bridge Renovation 2 add funds to decrease backlog

Transp Facility Planning: Parking 3
add Executive recommendation based on health of 
fund

Transp Intersection and Spot Improvements 2 add funds for additional work

Transp Parking Bethesda Elevator Modernization 3
add Executive recommendation based on health of 
fund

Transp Parking Bethesda Facility Renovations 3
add Executive recommendation based on health of 
fund

Transp Parking Bethesda Wayfinding 3
add Executive recommendation based on health of 
fund
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Transp
Parking Bethesda Woodmont Corner Garage 
(11) Restoration 3

add Executive recommendation based on health of 
fund

Transp Parking Silver Spring Elevator Modernization 3
add Executive recommendation based on health of 
fund

Transp Parking Silver Spring Facility Renovations 3
add Executive recommendation based on health of 
fund

Transp Parking Silver Spring Waste Water Quality 3
add Executive recommendation based on health of 
fund

Transp Parking Silver Spring Wayfinding 3
add Executive recommendation based on health of 
fund

Transp Parking Wheaton Facility Renovations 3
add Executive recommendation based on health of 
fund

Transp Resurfacing Primary/Arterial 2 add funds to address backlog
Transp Traffic Signals 2 add funds to address backlog
Mont Coll Information Technology:  College 2 reduce $500k in FY05, leaving $8.0m in FY05

Mont Coll Life Safety Systems:  College 1
shift funds from FY05 to FY08 and FY09; delays 
completion one year

Mont Coll Takoma Park Campus Expansion 1
shift funds from FY06 to FY08; does not delay 
opening

MCPS MCPS Affordability Recommendation 3

add increased Recordation Tax collection to date; 
add increased Recordation Tax estimates; shift 
$10m Recordation Tax from FY06 to FY05; add 
SAG increase to School Impact Tax; adjust GO 
bonds in FY08-10 to fully fund MCPS 

Notes: 1.  Funding shifts to provide PAYGO to PSP and balance CIP
2.  Current Revenue shifts between the CIP and PSP
3.  Other adjustments


